

Annual Procurement Plan for TA project for Energy Efficiency and Conservation Financing Project (EECPFP) for FY 2020-21

Ministry / Division	Power, Energy and Mineral Resources / Power Division	Project Cost (In Lac Taka)	
Agency	Sustainable Renewable Energy Development Authority (SREDA)	6928.04	Total
Procuring Entity Name & Code	Project Director	2325.10	GoB
Project Name & Code	TA project for Energy Efficiency and Conservation Promotion Financing Project, 224281900	4602.94	PA

Goods & Service Procurement / Operational Expenditure:

Code No.	Package No.	Name	Unit	Quantity	Procurement Method	Source of Funds	Contract Approving Authority	Estimated Cost (Lakh Tk.)	Not Used in	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of Contract	Completion of Contract	Total Time (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4112202	GD-1	Computer and accessories	Pcs	10	OTM	GOB	HOPE	10.5		05 Sep-20	28 Days	3 Days	3 Days	2 Days	Not Needed	2 Days	38 days
4112302	GD-2	Camera and accessories	Pcs	3	RFQ	GOB	HOPE	4.00		01 Sep -20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
4112310	GD-3	Office equipment	Pcs	18	OTM	GOB	HOPE	14.50		07 Sep -20	28 Days	3 Days	3 Days	2 Days	Not Needed	2 Days	38 days
4112310	GD-5	Electrical Goods	Pcs	LS	RFQ	GOB	HOPE	2.00		15 Sep -20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
4112302	GD-6	Computer Software	LS	LS	RFQ	GOB	HOPE	1.25		21 Sep -20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
4112314	GD-7	Furniture	Pcs	21	RFQ	GOB	HOPE	3.32		05 Sep-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
4112314	GD-8	Kitchenware	LS	LS	RFQ	GOB	HOPE	1.00		05 Oct-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3211127	GD-10	Books and Periodicals	LS	LS	RFQ	GOB	HOPE	1.50		12 Oct-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3255105	GD-11	Stationary	LS	LS	RFQ	GOB	HOPE	4.00		19 Oct-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3211111	GD-12	Seminar and Conference	LS	02	DPM	GOB	HOPE	6.00		As and when needed							
3211106	GD-13	Entertainment expense	Lot	LS	DPM	GOB	HOPE	2.50		As and when needed							
3231201	GD-14	Training (Logistics viz. Banners, Bag, Folder, Pen, Note book, Toiletries, Catering etc.)	LS	LS	RFQ / DPM	GOB	HOPE	18.00		As and when needed							
3257101	SD-1	Consultants with their logistics, supply & services*	MM	72	QBS	JICA	HOPE	558		As and when needed							
3211125	SD-2	TV Advertisement	No.	90	DPM	GOB	HOPE	20.00		As and when needed							
3211125	SD-3	Radio Advertisement	No.	150	DPM	GOB	HOPE	6.00		As and when needed							

Tanbir Rahman
03/09/2020
Assistant Project Director
EE&C Promotion Financing project
Power Division, MPEMR

Md. Parvejul Islam
03.09.2020
Md. Parvejul Islam
Assistant Director (Energy Efficiency)
Sustainable & Renewable Energy
Development Authority (SREDA)
Power Division, MPEMR

Baker
03-9-20
Muhammad Ali Baker
Deputy Project Director
EE&C Promotion Financing project
SREDA, Power Division, MPEMR


Mohd Rezaul Hoq
03.09.20
Mohd Rezaul Hoq
Project Director
EE&C Promotion Financing project
SREDA, Power Division, MPEMR


Mohammad Alauddin
03/09/2020
Mohammad Alauddin
Secretary
Sustainable & Renewable Energy
Development Authority (SREDA)
Power Division Ministry of Power
Energy & Mineral Resources

Mohammad Alauddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources


3211125	SD-4	Newspaper Advertisement	No.	42	DPM	GOB	HOPE	9.00		Various Time							
3211125	SD-5	Round table discussion	No.	02	DPM	GOB	HOPE	5.00		01 Nov-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3211125	SD-6	TVC Making	No.	01	QCBS	GOB	HOPE	20.00		As and when needed							
3111201	SD-7	Office Assistant (Through Outsourcing)	No.	02	OTM	GOB	HOPE	5.11		08 Nov-19	28 Days	3 Days	3 Days	2 Days	Not Needed	2 Days	38 days
3211123	SD-8	Transport (Rental)	No.	02	OTM	GOB	HOPE	23.50		As and when needed							
3255102	SD-9	Printing and Binding	LS	LS	RFQ	GOB	HOPE	3.00		23 Nov-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3258103	SD-10	Computer repair and maintenance	LS	LS	RFQ	GOB	HOPE	0.50		24 Nov-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3258104	SD-11	Office Equipment maintenance	LS	LS	RFQ	GOB	HOPE	0.50		30 Nov-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
								TOTAL	719.18								



09/09/2020
Tanbir Rahman
Assistant Project Director
EE&C Promotion Financing project
SREDA, Power Division, MPEMR


03.09.2020
Md. Parvejul Islam
Assistant Director (Energy Efficiency)
Sustainable & Renewable Energy
Development Authority (SREDA)
Power Division, MPEMR


03-9-20
Muhammad Ali Baker
Deputy Project Director
EE&C Promotion Financing project
SREDA, Power Division, MPEMR


03.09.20
Mohd Rezaul Hoq
Project Director
E&C Promotion Financing project
SREDA, Power Division, MPEMR


03/9/2020
Farzana Mamtaz
Member (Joint Secretary)
Sustainable & Renewable Energy
Development Authority (SREDA)
Power Division Ministry of Power
Energy & Mineral Resources


Mohammad Alaaddin
Chairman (Additional Secretary)
SREDA, Power Division
Ministry of Power, Energy & Mineral Resources