

**Annual Procurement Plan (Revised) for TA project for Energy Efficiency and Conservation Financing Project (EECPFP) for FY 2020-21**

<b>Ministry / Division</b>	Power, Energy and Mineral Resources / Power Division	<b>Project Cost (In Lac Taka)</b>
<b>Agency</b>	Sustainable Renewable Energy Development Authority (SREDA)	<b>Total</b>
<b>Procuring Entity Name &amp; Code</b>	Project Director	<b>GoB</b>
<b>Project Name &amp; Code</b>	TA project for Energy Efficiency and Conservation Promotion Financing Project, 224281900	<b>PA</b>

**Goods & Service Procurement / Operational Expenditure:**

Code No.	Package No.	Name	Unit	Quantity	Procurement Method	Source of Funds	Contract Approving Authority	Estimated Cost (Lakh Tk.)	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion of Contract	Total Time (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4112202	GD-1	Computer and accessories	Pcs	10	OTM	GOB	HOPE	10.5		10 Sep-20	18 Days	3 Days	3 Days	2 Days	Not Needed	2 Days	28 days
4112302	GD-2	Camera and accessories	Pcs	3	RFQ	GOB	HOPE	4.00		09 Sep -20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
4112310	GD-3	Office equipment	Pcs	18	OTM	GOB	HOPE	14.50		18 May-21	22 Days	3 Days	3 Days	2 Days	Not Needed	2 Days	32 days
4112303	GD-5	Electrical Goods	Pcs	LS	RFQ	GOB	HOPE	2.00		21 Dec-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
4112314	GD-7	Furniture	Pcs	21	RFQ	GOB	HOPE	3.32		19 Nov-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
4112314	GD-8	Kitchenware	LS	LS	RFQ	GOB	HOPE	1.00		09 Nov-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3211127	GD-10	Books and Periodicals	LS	LS	RFQ	GOB	HOPE	1.50		07 Sep-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3255105	GD-11	Stationary	LS	LS	RFQ	GOB	HOPE	4.00		27 Jul-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3211111	GD-12	Seminar and Conference	LS	02	DPM	GOB	HOPE	4.26						Various Time			
3231201	GD-14	Training (Logistics viz. Banners, Digital White/Panel Board, Toiletries, Catering etc.)	LS	LS	RFQ / DPM	GOB	HOPE	8.92						Various Time			
3257101	SD-1	Consultants with their logistics, supply & services	MM	72	QBS	JICA	HOPE	490.20						Various Time			
3211125	SD-2	TV Advertisement	No.	90	DPM	GOB	HOPE	22.10						Various Time			
3211125	SD-4	Newspaper Advertisement	No.	40	DPM	GOB	HOPE	9.20						Various Time			
3211131	SD-7	Office Assistant (Through Outsourcing)	No.	02	OTM	GOB	HOPE	5.11		09 Mar 21	20 Days	3 Days	3 Days	2 Days	Not Needed	2 Days	30 days
3211107	SD-8	Transport (Rental)	No.	02	OTM	GOB	HOPE	23.50						Various Time			
3255102	SD-9	Printing and Binding	LS	LS	RFQ	GOB	HOPE	3.00		06 Janu-21	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
								<b>TOTAL</b>	607.11								

**অফিস**  
 ভৌতিক রহমান  
 সহকারী প্রকল্প পরিচালক (কারিগরি)  
 জুলাই নতুন ও সফেল  
 বৃষ্টি কার্কেস পরিদপ্তর  
 প্রোগ্রামিং বিভাগ, বিদ্যুৎ মন্ত্রণালয়

**তারিখের রাখমান**  
 প্রকল্প পরিচালক (অর্থ ও হিসাব)  
 জুলাই নতুন ও সফেল  
 বৃষ্টি কার্কেস পরিদপ্তর  
 প্রোগ্রামিং বিভাগ, বিদ্যুৎ মন্ত্রণালয়

**মোঃ রেজাউল হক**  
 প্রকল্প পরিচালক  
 জুলাই নতুন ও সফেল  
 বৃষ্টি কার্কেস পরিদপ্তর  
 প্রোগ্রামিং বিভাগ, বিদ্যুৎ মন্ত্রণালয়

**মহাবজা মমতাজ**  
 সদস্য (স্বাস্থ্য)  
 জুলাই নতুন ও সফেল  
 বৃষ্টি কার্কেস পরিদপ্তর  
 প্রোগ্রামিং বিভাগ, বিদ্যুৎ মন্ত্রণালয়

**মোহাম্মদ আলাউদ্দিন**  
 চেয়ারম্যান (অতিরিক্ত সচিব)  
 সোমবারমান (জুলাই নতুন ও সফেল)  
 বৃষ্টি কার্কেস পরিদপ্তর  
 প্রোগ্রামিং বিভাগ, বিদ্যুৎ মন্ত্রণালয়